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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Family of Vehicles

1.  This Modification FT to Delivery Order 0012 under Requirements Contract DAAE07-00-D-M051 is a bilateral modification.

2.  Pursuant to Section C.5.8.1 contained in Delivery Order 0001 to the Requirements Contract, the Government hereby requires the

Contractor to continue to perform the necessary engineering effort as specified in Work Directive 0012-184(R3) entitled, "MCV-B

Floormats" on a Cost - No Fee basis.

3.  The Level of Effort (LOE) manhours and funding for this effort are outlined below:

                           Modification B4       Modification BX       Modification CP       Modification FB

Labor Hours                 512 manhours          300 manhours          370 manhours          445 manhours

Labor Dollars              $    47,078.00        $   27,585.00         $   24,827.00          $   45,835.00

Material Dollars           $    25,000.00        $        0.00        ($   23,300.00)         $        0.00

ODCs                       $         0.00        $        0.00         $        0.00          $        0.00

Travel                     $     2,000.00        $        0.00        ($    1,527.00)         $        0.00

Total                      $    74,078.00        $   27,585.00         $        0.00          $   45,835.00

                        This Modification FT         Total

Labor Hours                (400 manhours)        1,127 manhours

Labor Dollars             ($    41,200.00)        $ 104,125.00

Material Dollars           $    41,200.00         $  42,900.00

ODCs                       $         0.00         $       0.00

Travel                     $         0.00         $     473.00

Total                      $         0.00         $ 147,498.00

4.  The Contractor shall submit a cost report of the manhours and dollars expended under this work directive in accordance with Contract

Data Requirements List (CDRL) A062 entitled, "Level of Effort Cost Data Report".  The cost report shall include monthly status of

manhours and funds expended in Contractor format.  The Contractor shall report costs associated with this work directive as segregable

and separate entries on the CDRL A062 submission.

5.  As a result of this modification,

    (a)  the contract completion date is extended from 30 Apr 2007 to 30 Jun 2007.

    (b)  the manhours and labor dollars (Cost - No Fee) funded under CLIN 9007AB are as follows:

                          MANHOURS                TOTAL ESTIMATED COST          FIXED FEE        TOTAL ESTIMATED AMOUNT

Total to Date              14,007                 $   1,389,641.00              $    0.00        $   1,389,641.00

This Modification FT      (   400)               ($      41,200.00)             $    0.00       ($      41,200.00)

Total Labor and Dollars    13,607                 $   1,348,441.00              $    0.00        $   1,348,441.00

    (c) the material/ODC/travel dollars (Cost - No Fee) funded under CLIN 9007AD are as follows:

                                                  TOTAL ESTIMATED COST          FIXED FEE        TOTAL ESTIMATED AMOUNT

Total to Date                                     $     420,104.00              $    0.00        $     420,104.00

This Modification FT                              $      41,200.00              $    0.00        $      41,200.00

Total Labor and Dollars                           $     461,304.00              $    0.00        $     461,304.00
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    (d) the total amount funded for Delivery Order 0012 remains unchanged.

6.  Except as specifically stated, all other terms and conditions of Delivery Order 0012 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 0247 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9007AB        RESERVED - SERVICE LINE ITEM (PAA)                        13607        HR                    $      1,348,441.00              __________________________________                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost Contract

              NOUN: FY05 LABOR NO FEE, DO#0012

              PRON: X15GX186X1    PRON AMD: 19    ACRN: AL

              AMS CD: 31107175005

                 CLIN 9007AB was established by Modification 80

                 dated 11 Feb 2005.

                 CLIN revised by Modification B4 dated 13 Jul

                 2005.

                 CLIN revised by Modification B6 dated 13 Jul

                 2005.

                 CLIN revised by Modification BX dated 21 Oct

                 2005.

                 CLIN revised by Modification BZ dated 01 Nov

                 2005.

                 CLIN revised by Modification C1 dated 04 Nov

                 2005.

                 CLIN revised by Modification CH dated 21 Dec

                 2005.

                 CLIN revised by Modification CP dated 27 Jan

                 2006.

                 CLIN revised by Modification CV dated 16 Feb

                 2006.

                 CLIN revised by Modification DM dated 01 Jun

                 2006.

                 CLIN revised by Modification DE dated 05 Sep

                 2006.

                 CLIN revised by Modification EA dated 25 Sep

                 2006.

                 CLIN revised by Modification FB dated 26 Feb

                 2007.

                 CLIN revised by Modification FM dated 07 May

                 2007.

                 CLIN last revised by Modification FH 07 May

                 2007.

                 The funding authorized under this CLIN is for

                 the efforts specified in the following Work

                 Directives:
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                 Work Directive DO 0012-113-R3     500 manhours

                 Work Directive DO 0012-113-R4      60 manhours

                 Work Directive DO 0012-125      1,773 manhours

                 Work Directive DO 0012-131-R1     420 manhours

                 Work Directive DO 0012-131    (   119 manhours)

                 Work Directive DO 0012-155      3,938 manhours

                 Work Directive DO 0012-160      6,211 manhours

                 Work Directive DO 0012-160-R1 ( 1,781 manhours)

                 Work Directive DO 0012-160-R2 (   622 manhours)

                 Work Directive DO 0012-179        750 manhours

                 Work Directive DO 0012-184        812 manhours

                 Work Directive DO 0012-184-R1     270 manhours

                 Work Directive DO 0012-184-R2     445 manhours

                 Work Directive DO 0012-184-R3 (   400 manhours)*

                 Work Directive DO 0012-188        760 manhours

                 Work Directive DO 0012-197        227 manhours

                 Work Directive DO 0012-202        974 manhours

                 Attachment 007               ($       9,842.00)

                 0012-155                     (    554 manhours)

                 0012-179                     (      2 manhours)

                 0012-188                     (     55 manhours)

                 *Added by Modification FT

                 Level of Effort:               13,607 manhours

                 Estimated Cost:               $   1,348,441.00

                 Fixed Fee:                    $           0.00

                 Estimated Amount:             $   1,348,441.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001             13,607         30-JUN-2007

                            $     1,348,441.00

9007AD        SERVICE LINE ITEM                                                                            $        461,304.00              _________________                                                                             __________________

              CLIN CONTRACT TYPE:

                   Cost Contract

              NOUN: FY05 MTL/TVL/ODC NO-FEE,DO#12

              PRON: X15GX057X1    PRON AMD: 39    ACRN: AL

              AMS CD: 31107175005

  5 8

DAAE07-00-D-M051/0012 FT

GM GDLS DEFENSE GROUP, LLC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                 CLIN 9007AD was established by Modification 71

                 dated 17 Dec 2004.

                 CLIN revised by Modification 75 dated 23 Dec

                 2004.

                 CLIN revised by Modification 77 dated 23 Dec

                 2004.

                 CLIN revised by Modification 80 dated 17 Feb

                 2005.

                 CLIN revised by Modification 90 dated 02 May

                 2005.

                 CLIN revised by Modification 91 dated 23 May

                 2005.

                 CLIN revised by Modification 95 dated 21 Jun

                 2005.

                 CLIN revised by Modification B4 dated 13 Jul

                 2005.

                 CLIN revised by Modification B6 dated 13 Jul

                 2005.

                 CLIN revised by Modification 98 dated 26 Aug

                 2005.

                 CLIN revised by Modification BF dated 31 Aug

                 2005

                 CLIN revised by Modification BP dated 01 Nov

                 2005

                 CLIN revised by Modification BZ dated 01 Nov

                 2005

                 CLIN revised by Modification BY dated 03 Nov

                 2005

                 CLIN revised by Modification C2 dated 07 Nov

                 2005

                 CLIN revised by Modification C5 dated 21 Nov

                 2005

                 CLIN revised by Modification CH dated 21 Dec

                 2005

                 CLIN revised by Modification CL dated 24 Jan

                 2006

                 CLIN revised by Modification CN dated 27 Jan

                 2006

                 CLIN revised by Modification CP dated 27 Jan

                 2006

                 CLIN revised by Modification CX dated 03 Mar

                 2006.

                 CLIN revised by Modification DM dated 01 Jun

                 2006.

                 CLIN revised by Modification DE dated 05 Sep

                 2006.

                 CLIN revised by Modification EA dated 25 Sep

                 2006.

                 CLIN revised by Modification EP dated 13 Nov

                 2006.

                 CLIN revised by Modification FD dated 26 Feb

                 2007.

                 CLIN revised by Modification FC dated 05 Apr

                 2007.

                 CLIN revised by Modification FM dated 07 May

                 2007.

                 CLIN last revised by Modification FH dated 07

                 May 07.
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                 The funding authorized under this CLIN is for

                 the material costs, travel costs, and Other

                 Direct Costs (ODCs) (no-fee) associated with

                 the following Work Directives:

                 Work Directive DO 0012-032-R1

                 Work Directive DO 0012-113-R4

                 Work Directive DO 0012-117

                 Work Directive DO 0012-125

                 Work Directive DO 0012-131-R1 -   ($ 20,963.00)

                 Work Directive DO 0012-150-R1

                 Work Directive DO 0012-155

                 Work Directive DO 0012-156-R2

                 Work Directive DO 0012-160

                 Work Directive DO 0012-160-R1

                 Work Directive DO 0012-160-R2*

                 Work Directive DO 0012-167

                 Work Directive DO 0012-168

                 Work Directive DO 0012-169

                 Work Directive DO 0012-169-R2

                 Work Directive DO 0012-171

                 Work Directive DO 0012-177-R1

                 Work Directive DO 0012-179

                 Work Directive DO 0012-182

                 Work Directive DO 0012-182-R1

                 Work Directive DO 0012-184

                 Work Directive DO 0012-184-R1

                 Work Directive DO 0012-184-R3*

                 Work Directive DO 0012-197

                 Work Directive DO 0012-204

                 Work Directive DO 0012-204-R1

                 Work Directive DO 0012-213-R2

                 Attachment 007                 -  ($ 16,234.00)

                 *Added by Modification FT

                 Estimated Cost:                 $   461,304.00

                 Fixed Fee:                      $         0.00

                 Estimated Amount:               $   461,304.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-2007

                            $       461,304.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9007AB  X15GX186X1             AL       1        $       1,389,641.00  $         -41,200.00            $       1,348,441.00

        31107175005                   5GXP15

        A15P30052RX1

9007AD  X15GX057X1             AL       1        $         420,104.00  $          41,200.00            $         461,304.00

        31107175005                   5GXP15

        A15P30052RX1

                                                                           _________________

                                                         NET CHANGE    $               0.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AL        21   52033000055R5R07P31107125FB  S20113                W56HZV           $               0.00                                                                                                          __________________

                                                                                          NET CHANGE    $               0.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      40,249,726.00              $               0.00              $      40,249,726.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AL       21  050720330000     S20113  55R5R073110717500525FB              5GXP15S20113  W56HZV
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